CYBERTHON TIME LINE

August 9th --	Volunteers stuff 2,500 WER invites
August 14th --	Volunteers print / stamp Price Warning Postcard Build A World software should be installed Volunteer Book should be up
August 15th--	Price Warning Postcard Mailed Presenter Information packet should be mailed (CN) (CN letter, Directions, preliminary program)
August 21st--	All Presenters should be confirmed Program should be started
August 22nd--	Maze building meeting with Charlie Swanson
August 27th--	Paid Participant Packet mailed (Includes my letter, directions, tickets & program) 2nd invitation sent out (??) MACs, Videocameras, etc. donations should be secured
September 5th--	Budget Evaluation Volunteer Call should go out!
September 30th--	All Volunteer tasks should be assigned Registration Packet should be done! (Bios, reading materials, tokens...)
October 2nd--	Set Up begins
October 4th--	Operations meeting at Colossal
October 5th--	Presenters begin set up (7:00 a.m.) Preview Party -- 6:00 - 8:00 p.m.
October 6th--	NOON -- it starts
October 7th--	NOON--it ends Take down
October 15th--	Thanks yous out
November 1st--	Evaluation Meeting